
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 022               
  Date: 2014-09-17  
  Day:  Wednesday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: sunny Noon: sunny 3:00 pm:  sunny 

 Temperature:   7:30 am:   44° Noon: 65° 3:00 pm:  68°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

0 

0 

1 

0 

0 

0 

0 

1 

0 

0 

9 

2 

0 

0 

10 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

 
   2 0 9 12 

 
Total:        

 
 

DAILY REPORT 

Activities Today: 

1) The gutter, fascia and soffit on the front (east) elevation has been removed.  These components were removed from the 

south elevation. The removal of these components on the north elevation was started today. 

2) Carpenters are working on installing the wood blocking on the north wing water table. 

3) Demo is continuing in the north wing on the first floor with removal of the shelving in the vaults; the remainder of the 

ceiling and walls. 

4) Work in the basement consisted of removal of the floor down to the T&G planks. 

 

 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing the removal of the gutter, fascia 

and soffit on the front (east) elevation. 

 

Photo showing removal of gutter, fascia and 

soffit on the south elevation. 

 

Photo showing the gutter work underway on the 

north elevation. 

 

Photo showing some of the shelves from a vault 

in the north wing, first floor removed. 



 

Photo showing shelves removed. 

 

Photo showing flooring in the basement in the 

process of being removed. 

 

Photo showing ceiling removed from a room in 

the basement. 

 


